Rpt-ID: RCPESPRJ Georgia Date: 08/05/2014
User: vepps Department of Transportation Page 1 of 3
Estimate Summary By Project

Contract ID: B14466-13-000-0 Estimate Number: 0005 Pay Period: 01/06/2014
to 07/31/2014

Contract Location: Time Allowed: 302 Days

SR 107 BEGINNING AT SR 31 AND EXTENDING TO THE JEF Elapsed Calender Days: 306 Days

Percent Time: 101.32
District: 4 Area: 02
Contractor:

EVERETT DYKES GRASSING CO., INC. Date Let: 01/18/2013
1339 GA. HWY. 112 Date Awarded: 02/01/2013
Date Contract Executed: 02/28/2013
Date Notice to Proceed: 03/05/2013
COCHRAN GA 31014-1252 Date Work Began: 09/12/2013
Phone: Date Time Stopped: 01/04/2014
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 12/31/2013

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $1,348,314.97 Counties:
Original Contract Amount $1,348,314.97 Coffee
Funds Available $49,441.99
Percent Complete 96.41%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004497 $1,348,314.97 $1,348,314.97| $49,441.99 96.33% $4,282.37|

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 08/05/2014

User: vepps Department of Transportation Page 2 of 3

Estimate Summary By Project

Contract ID: B14466-13-000-0 Estimate Number: 0005 Pay Period: 01/06/2014

to 07/31/2014

Project Number: M004497 SR 107 - MILLING, PLMX RESF, DOUBLE SURF TR

SHLDR REHAB

Federal State Project Number:  M004497

Total to Date

Prev to Date

This Estimate

Participating $1,039,888.77 $1,036,660.48 $3,228.29
Non-Participating $259,972.21 $259,165.13 $807.08
Total Earnings $1,299,860.98 $1,295,825.61 $4,035.37
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $1,299,860.98 $1,295,825.61 $4,035.37
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liqg Dam/Incent/Disincent ($988.00) ($1,235.00) $247.00
Total: $1,298,872.98 $1,294,590.61

$4,282.37

Total Payable:
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Estimate Summary By Project

Estimate Number:

0005

Date: 08/05/2014
Page 3 of 3

Pay Period: 01/06/2014
to 07/31/2014

Project Number M004497

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0025 402-1802 RECYCLED ASPH CONC PATCHING, INCL BITUV TN 100.000 352.705
140.470 .000
352.705 $.00 $49,544.47
0085 654-1001 RAISED PVMT MARKERS TP 1 EA 725.000 734.000
3.220 .000
734.000 $.00 $2,363.48
0105 657-6085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 110.000 138.000
Oow), TP PB 6.430 .000
138.000 $.00 $887.34
0110 700-6910 PERMANENT GRASSING AC 7.584 .000
409.090 7.584
7.584 $3,102.54 $3,102.54
0125 700-8100 FERTILIZER NITROGEN CONTENT LB 380.000 .000
2.460 379.200
379.200 $932.83 $932.83
Category Amount: $4,035.37 $56,830.66

Project Total Amount:

$4,035.37

$1,299,860.98



